
26 May 2021Date:

OBSERVATION REPORT NO.

Project: Woburn Fire Headquarters

Action Date

City of Woburn Orazio DeLuca, Purchasing (partial)

Building Department Tom Quinn, Jr., Commissioner
Brian Gingras, Inspector

Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy

DiNisco Design (DD) Rick Rice
Anne Davis Woodacre

G&R Construction (G&R) Dan Aylward
Ian McCallion
Dave Bacchiocchi

Attendees:

2

City Hall Conference RoomLocation:

A. SAFETY AND SECURITY

G&R 05/14/21 A01. Pest and Rodent Control plan to be submitted.

DOT 05/14/21 A02.2 Site Access / State Highway Permit.  DPW has applied
for the required permits from DOT. Until DOT issues the
permit, G&R may use existing curb cut that is in the state
highway ROW as long as it isn't modified. G&R may also
implement the second access point to the south without
DOT approval, because it is not in the DOT ROW.

G&R 05/14/21 A03. Barriers / Fencing / Gates:  Site fences are in place.  G&R to be
provided a copy of the key to site fences.  Site is currently stable
with erosion control measures having been installed by ESP
contractor.  [05/26/21-Postscript:  G&R will cut the links off the
chain and use their own lock.  The lock will be returned to the FD.]

05/26/21

A13.

B. OWNER ISSUES

Woburn 05/14/21 B01.3 Owner supplying Builder's Risk Insurance. [05/26/21-
Postscript:  The City has received a quote, which is
under review.  Once approved, the City will provide G&R
with policy information.]

05/26/21
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G&R 05/14/21 B01.4 Project Superintendent resume to be submitted.

--- 05/14/21 B01.5 Executed contract status:  G&R transmitted at the
meeting the signed documents, bonds, etc. to the City
for execution.  The City will forward a signed copy to
G&R, MBC and DiNisco. [05/26/21-Postscript:  The City
distributed fully executed contract on 05/25.] Record
Item.

05/26/21

--- 05/14/21 B01.6 Notice to Proceed:  It was agreed that the Notice to
proceed date will be 06/01/21, which coincides with
G&R's on-site mobilization.  [05/26/21-Postscript:
Notice to Proceed issued by City 05/26/21.] Record
Item.

05/26/21

DiNisco 05/14/21 B01.7 HVAC and Electrical Re-bids:  The HVAC re-bids were
received on 5/12 and the Electrical work is expected to
be re-bid on 05/19.  A change order will be issued to
G&R for the difference in those sub-bids. [05/26/21-
Postscript:  It was noted that there is a protest over the
hVAC bids received 05/19.  Because this protest will
take a week or more to resolve, DiNisco will issue a
change order for the electrical re-bid so that Brothers
may be signed by G&R.] [05/28/21-Postscript:  A bid
protest on the electrical re-bid has been filed, putting on
hold the signing of Change Order #1.]

05/26/21
05/28/21

--- 05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.

DiNisco 05/14/21 B02.2 Radio Tower (foundation by G&R).  DINisco noted that it
is anticipated that the tower will be put out to bid with
ITC Contractors in a couple weeks.  [05/26/21-
Postscript:  DiNisco reported that the tower RFP is out
for pricing.]

05/26/21

Woburn 05/14/21 B02.3 Traffic signal work will be bid by the City.

Woburn 05/14/21 B02.4 City will mill and pave Main Street after utility work is
done.

G&R 05/14/21 B05. Project Sign:  Maintain existing sign.  G&R to be added.

G&R 05/26/21 B06. Subcontractor Bid Bonds:  It was requested that G&R advise as
filed subcontractors' contracts are finalized so that the City may
return bid bonds.

B07.
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C. PERMITS & INSPECTIONS

G&R 05/14/21 C01.2 Permit Application Status Report:  G&R gave permit
information to Building Department at meeting.
[Postscript:  G&R still to provide workman's comp
information.] [05/26/21-Postscript:  G&R's workman's
comp information was provided and the Building Permit
has been issued.  G&R was requested to email DiNisco
and MBC a copy of the permit card.]

05/26/21

G&R 05/14/21 C01.3 Emergency Contacts:  G&R to forward emergency
contact information. [05/26/21-Postscript:  G&R has
provided cell phone numbers on the project directory.
G&R will forward a copy of the directory to the Building
Department.]

05/26/21

C04.

D. CONSTRUCTION SCHEDULE

G&R 05/14/21 D01. Start-up / Mobilization:  G&R expects to have their and the OPM's
trailers on site 06/01/21. [05/26/21-Postscript:  G&R reported that
the trailers are now expected to be set up toward the end of the
second week in June.]

05/26/21

G&R 05/14/21 D02. Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
[05/26/21:  G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]

05/26/21

--- 05/14/21 D03. Schedule of Values and Cash Flow:  MBC requested the cash flow
ASAP - required 10 days before first Application for Payment.
[05/26/21:  MBC requested that G&R provide a draft cash flow by
05/28 to aid the City's bonding efforts.] [05/28/21-Postscript:  G&R
provided cash flow.]  Record Item.

05/26/21
05/28/21

--- 05/14/21 D04. Overall Schedule:  G&R will provide a thumbnail overall schedule
before the next job meeting.  G&R reported that at this time, bar
joists are projected for delivery in November, which is two months
later than necessary to meet the 30 June 2022 substantial
completion date.  G&R advised that they are looking into signing
many suppliers now, and have incentivized delivering steel/bar joists
ahead of November.  However, G&R has been informed that there
may be little the steel fabricators can do about the joist
manufacturers' lead time.  G&R will monitor the situation and will
discuss with the group at the next meeting.  [05/26/21:  The bar
chart schedule G&R distributed on 05/26 shows substantial
completion delayed by two months (16 vs. 14 months) and reflects
the sequence of construction necessary as a result of bar joist lead
times.  G&R noted that even if incentivizing  joist delivery is
successful, the project approach shown in the schedule must be
followed.]

05/26/21
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G&R 05/26/21 D04.1 Baseline Schedule:  MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists.  The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.

D05.

E. SUBMITTAL SCHEDULE

G&R 05/14/21 E05. DiNisco will send G&R release for use of drawing files for
submissions. [05/14/21-Postscript:  DiNisco forwarded release to
G&R to sign and return.] [05/26/21-Postscript:  DiNisco advised
G&R that, to expedite the process, G&R can sign and return the
release; subcontractors' signatures are not required.]

05/26/21

E06.

F. SUBMITTALS

G&R 05/14/21 F05.1.01 Submittal Exchange:  G&R advised that Submittal
Exchange will be used for electronic document transfer.
DiNisco will provide G&R with consultant distribution list
for submittals, etc. [05/26/21:  DiNisco requested G&R
set up RFI distribution by spec section.]

05/26/21

G&R 05/14/21 F08. Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

G&R 05/14/21 F09. Construction Waste Management Plan to be submitted within 21
days of NTP.

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

G&R 05/26/21 F13. Submittal Log:  G&R was requested to have a submittal log available
for discussion at each job meeting.

DiNisco
FBRA

05/26/21 F13.1 Priority Submittals:  G&R requested an expedited review
of the rebar shop drawings.

F14.

G. COORDINATION DRAWINGS

G06.

H. PAYROLL REPORTS

H02.
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I. REQUISITIONS

G&R 05/14/21 I06. Schedule of Values shall be submitted ASAP for the Architectʼs and
consultantsʼ review and approval.

--- 05/14/21 I06.1 The schedule of values must be approved prior to being
paid any moneys.

--- 05/14/21 I06.2 Schedule of Values shall include line items for close out
documents and training.

G&R 05/26/21 I08. Application for Payment #1:  G&R will submit a pencil Application for
Payment #1 for bond costs, etc. by EOD Friday, 05/27/21 with the
goal of having a final requisition ready for signature at the 06/02 job
meeting.  It was agreed that G&R would have  a breakdown of the
General Conditions costs for Application for Payment #1.

I09.

J. CHANGE ORDERS

DiNisco 05/26/21 J02. Change Order #1:  DiNisco will prepare Change Order #1 for the
electrical re-bid.  [05/28/21-Postscript:  Change Order #1 on hold
pending outcome of bid protest.]

05/28/21

J03.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

K02.

L. FIELD ORDERS

L02.

M. PROPOSAL REQUESTS

M02.

O. REQUEST FOR INFORMATION

G&R 05/26/21 O07. RFI Log:  G&R will have an RFI log on hand for review at each job
meeting.

DiNisco
VAV
HW
FBRA

05/26/21 O07.1 Priority RFI's:  The design team shall expedite the review
of RFI #001 as drain elevations could affect foundations.

O08.
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P. DEMOLITION

P01.

Q. SITE WORK

--- 05/14/21 Q01.1 Blasting Survey (if necessary):  To be submitted by G&R
to WFD and coordinated with the City.  In response to
G&R's question, it was noted that the ESP Contractor
drilled and mechanically removed the rock materials.
[05/26/21:  MBC suggested that G&R consider
performing a pre-blast survey even if not thought to be
needed so that there would not be a delay should rock
be found.]

05/26/21

--- 05/14/21 Q01.2 Electrical Service:  DiNisco noted that the ESP removed
rock for the primary electrical service as located by the
electrical site plan in the south driveway.

G&R 05/14/21 Q04. Temporary Offices:  G&R will be moving offices to the site on or
about 01 June.  [05/26/21:  G&R reported trailers will be in place in
locations shown on the logistics plan by the end of the second week
in June.]

05/26/21

G&R 05/14/21 Q07. G&R will coordinate the road work with the DPW (DOT).

G&R 05/14/21 Q08. Foundation As-Built Survey:  Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work.

G&R
DPW
DiNisco

05/14/21 Q09. Water Service:  Establishing a temporary water service was briefly
discussed.  DPW noted that the nearest hydrant is across the street,
and running a service from the hydrant in a trench will trigger DOT
approval.  G&R to coordinate temporary water with DPW.
[05/26/21:  DiNisco will contact DPW so that they may attend the
06/02 job meeting to discuss ways that water for construction
purposes could be expedited.]

05/26/21

HW 05/26/21 Q10. Site Preconstruction Conference:  A Preconstruction Conference for
site work, including drainage and utilities, will take place at 1:00 PM,
Wednesday, 06/16/21.  Attending will be Horsley Witten and G&R's
site contractor.

Q11.

R. ARCHITECTURAL

R01.
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S. STRUCTURAL

GZA
FBRA
UTS
G&R
Subs

05/26/21 S01. Pre-foundation Construction Conference:  It was discussed and
agreed that a pre-construction conference will take place at 1:00
PM Wednesday, 06/02/21.  Attending will be G&R's concrete and
excavation contractors, FBRA, GZA and UTS.  G&R has scheduled
excavation for foundations to begin the second week of June at the
Support Building with foundations to follow.

S02.

T. FIRE PROTECTION

T02.

U. PLUMBING

U01.

V. HVAC

V01.

W. ELECTRICAL

W01.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

--- 05/14/21 Y12.1 The next job meeting will be 05/26/21.  The 05/26/21
and the 06/02/21 meetings will be held in the
Engineering Conference Room in City Hall. [05/26/21:
Because the trailers will not be set up, the 06/09 job
meeting will also be held at City Hall.]

05/26/21

Y13.

Z. LEED-S

Z02.

ZA. COMMISSIONING

Subs 05/14/21 ZA01. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values.

ZA03.
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ZB. CONSTRUCTION CLOSEOUT

ZB10.

ZZ. CONSTRUCTION PROGRESS

--- 05/26/21 ZZ01. On site construction activity has not yet begun.

ZZ02.
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The next Job Meeting will be held Wednesday, June 2, 2021 at 1:00 PM in the Engineering
Conference Room at City Hall.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections.  Unless the writer is notified to the contrary, these notes are
presumed to be
correct.

________________________________
Richard N. Rice
DiNISCO DESIGN

RNR/meh

cc: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Anne Woodacre
Bob Morel
Ian McCallion
Dan Aylward
David Bacchiocchi

Enclosures: G&R Outline Schedule dated 26 May 2021
G&R Site Logistics Plan dated 26 May 2021

m.hestand
RNR








